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Boiler Plant Set to Come Down 
A work plan for the demolition of the remainder of the Boiler Plant has been prepared and is being 
reviewed. Crews are currently cutting out two of the four main boilers. When this work is complete and 
the work plan has been approved, the rest of the Boiler Plant will be demolished. Remaining equipment 
includes two boilers located on the southern side of the plant and the coal bunker located in the tallest part 
of the building. The remaining major demolition work should begin within the next three weeks. 

Update on the On-Site Disposal Facility 
The leachate lines and horizontal wells for Cells 2 and 3 have been completed. Beginning in July, soil from 
a stockpile located near the waste pits will be excavated and transported via the Haul Road to Cell 1 of the 
On-Site Disposal Facility (OSDF). Mobilization of Cell 2 and the OSDF borrow area is scheduled for 
mid-July. The borrow area, located southeast of the site and adjacent to the main access road, will be used 
to supply clay for a portion of the 'liner for Cell 2. 

Waste Pits Draft Final Remedial Design Documents Package 
DOE expects to receive comments from the U.S. Environmental Protection Agency (US EPA) on the 
draft-final Remedial Design Documents Package for the Waste Pits Remedial Action Project (WPRAP) 
in early July. The package includes the design of International Technology (IT) Corporation's waste 
processing facilities and its plan for excavating Fernalds six waste pits, clearwell, burn pit, miscellaneous 
soils and other components. Approval of this package is a significant step in meeting the March 1999 
milestone to initiate WRAP waste shipments to an off-site commercial disposal facility. Also, 50 railcars 
DOE procured to transport WRAP wastes to an off-site commercial disposal facility are being built. 
Later this year, the railcars will begin to be used to train Fernald employees involved with the on-site rail 
operations. For more information call Dave Lojek, DOE WRAP project manager at 513-648-3127. 

Cleanup Progress Briefing to Feature Soils Goject 
Fernald's next Cleanup Progress Briefing will be held Tuesday, July 14, beginning at 6:30 p.m. at the 
Fernald site in the Services Building Conference Room, 7400 Willey Road. Project managers from the 
Soils Characterization and Excavation Project will explain the waste acceptance criteria attainment 
strategies to determine whether soil and debris generated during the Fernald cleanup are acceptable for 
placement in the OSDF. For directions to Fernald or questions about site access, please leave a message 
on the Fernald Community Message Line, (5 13) 648-6272. 

Night Shift Starting at Fernald 
Due to the hot weather, employees working on the stabilization of Paddy's Run Creek will begin working 
from 8 p.m. - 6 a.m. on June 29 for approximately two weeks. Lights may be seen from Paddy's Run 
Road. Small bulldozers will be used; however, noise and lighting should be minimal. If you have any 
questions, please call Lee McDaniel, 5 13-648-4994. 
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Community Reuse Organization Committees to Meet on July 7 
Two Community Reuse Organization committees will meet on Tuesday, July 7 at Ross High School. The 
Economic Development and Worker Transition Committee will meet at 6:30 p.m., followed by the Land 
Re-Use, Equipment and Materials Committee meeting at 7:30 p.m. Committee meetings are open to the 
public. For more information, contact Curt Paddock, Community Reuse Organization Economic 
Development consultant, 5 13-527-3 150. b 

Upcoming Citizens Advisory Board Meetings 

'a Site Issues Committee; July 13 at 6:OO p.m. at the Alpha Building (Classroom A) 
-Efficiency Committee; July 13 at 7:15 p.m. at the Alpha Building (Classroom A) 
-Fernald Citizens Advisory Board (full group); July 15. Time and location TBD. 


